

This is **EXHIBIT K**, consisting of 2 pages, referred to in and part of the **Agreement between Owner and Engineer for Professional Services – Task Order Edition** dated January 18, 2016.

**Amendment To Task Order No. One (1)**

---

**1. Background Data:**

- a. Effective Date of Task Order: January 18, 2016
- b. Owner: City of Minot
- c. Engineer: Houston Engineering, Inc.
- d. Specific Project: Trunk Water Main Expansion along 46th Ave NE from approximately 5th Street NE to 13th Street NE, then south on 13th Street NE to 30th Ave NE, then east on 30th Ave NE to 27th Street NE, and a Pressure Reducing Valve (PRV) Station.

**2. Description of Modifications**

- a. The Scope of Services currently authorized to be performed by Engineer in accordance with the Task Order and previous amendments, if any, is modified as follows: See attached Construction Budget Update Memo.

**3. Task Order Summary (Reference only)**

- a. Original Task Order amount: \$ 274,480.00
- b. Net change for prior amendments: \$ 0
- c. This amendment amount: \$ 8,860.00
- d. Adjusted Task Order amount: \$ 283,340.00

---

The foregoing Task Order Summary is for reference only and does not alter the terms of the Task Order, including those set forth in Exhibit C.

Owner and Engineer hereby agree to modify the above-referenced Task Order as set forth in this Amendment. All provisions of the Agreement and Task Order not modified by this or previous Amendments remain in effect. The Effective Date of this Amendment is 09-05-2018.

OWNER:

By: \_\_\_\_\_

Title: \_\_\_\_\_

Date  
Signed: \_\_\_\_\_

ENGINEER:

By:  \_\_\_\_\_

Title: PROJECT MANAGER \_\_\_\_\_

Date  
Signed: 8/23/18 \_\_\_\_\_