



Contract Change Order

Initiation Date: October 1, 2018	Change Order No. 2
Submitted by: Chris Dumont	Client: City of Minot
Initiated by: Chris Dumont	Contract No. Work Order No. 1
Initiating Group: City of Minot	Job No: 18.00146
Original Contract Title: WO No.1 – 2018 Parking Lot Improvements Phase I – Design – 18.00146	Original Contract Date: March 8, 2018

Change Type: Design Change Extra Work Change

Schedule Impact: No Yes (explain below)

Comments:

Construction Support will occur until parking lot construction has been completed.

Cost:

Original Contract Sum	\$18,500.00	Change Order Price	\$7,500.00
Previous Authorized Changes	\$0.00	New Contract Sum	\$26,000.00

Firm Price T&M T&M Not to Exceed Other

Scope:

The scope of this Change Order is to add Construction Support for the parking lot construction.

Client: City of Minot	Ulteig Engineers, Inc.
Address: 515 2nd Ave SW Minot, ND 58701	3350 38th Avenue South Fargo, ND 58104

By: _____
Name

By: _____
Name

Signature

Signature

Date: _____

Date: _____

OFFICE USE ONLY



Adjustment to Vision Phase (#)		Revised Vision Budget (\$)	
Adjustment to Vision Phase (#)		Revised Vision Budget (\$)	
Adjustment to Vision Phase (#)		Revised Vision Budget (\$)	



We listen. We solve.™

Hourly Rate Schedule

City of Minot, ND

Effective Date: 01/01/2018

Engineer	
Graduate Engineer	\$119.00
Design Engineer	\$141.00
Engineer	\$160.00
Lead Engineer	\$170.00
Senior Engineer	\$197.00
Principal Engineer	\$214.00
Drafter & Technician	
CADD Technician I	\$93.00
CADD Technician II	\$101.00
Engineering Technician	\$113.00
Lead Engineering Technician	\$123.00
Senior Engineering Technician	\$142.00
Senior Designer	\$164.00
Testing & Commissioning	
Relay Technician	\$162.00
Senior Relay Technician	\$179.00
Commissioning Technician	\$146.00
Senior Commissioning Technician	\$156.00
Commissioning Engineer	\$173.00
Senior Commissioning Engineer	\$194.00
Project Management	
Project Coordinator	\$103.00
Associate Project Manager	\$123.00
Project Controls Specialist	\$131.00
Project Manager	\$150.00
Senior Project Manager	\$190.00
Program Manager	\$193.00
Other Classification	
Lead Planner	\$122.00
Clerical	\$50.00
Staff Support	\$75.00

Survey	
Survey Technician Intern	\$74.00
Survey Technician	\$88.00
Lead Survey Technician	\$107.00
Senior Survey Technician	\$120.00
Land Surveyor-in-Training	\$124.00
Land Surveyor	\$134.00
Lead Land Surveyor	\$144.00
Senior Land Surveyor	\$166.00
Principal Land Surveyor	\$214.00
Field Design	
Field Technician I	\$92.00
Field Technician II	\$101.00
Field Technician III	\$113.00
Field Manager	\$142.00
Construction Management	
Field Observer I	\$98.00
Field Observer II	\$108.00
Field Observer III	\$123.00
Field Coordinator	\$110.00
Senior Field Coordinator	\$125.00
Construction Manager	\$142.00
Senior Construction Manager	\$162.00
GIS	
GIS Technician	\$98.00
GIS Analyst	\$126.00
Lead GIS Analyst	\$142.00
Senior GIS Analyst	\$151.00
Right-of-Way	
Right-of-Way Specialist I	\$93.00
Right-of-Way Specialist II	\$104.00
Lead Right-of-Way Specialist	\$120.00
Senior Right-of-Way Specialist	\$134.00
Right-of-Way Manager	\$176.00

Reimbursable Expenses			
Subcontractors/Subconsultants	Cost plus 15%	Pipeline Locator	\$20.00 / Hour
Survey Vehicle	\$0.75 / Mile	GPS Rover (1 Unit/1 Controller)	\$28.00 / Hour
Car/Pickup	IRS Rate / Mile	GPS Rover (2 Units/1 Controller)	\$49.00 / Hour
All Terrain Vehicle	\$166.00 / Day	Robotic Total Station	\$39.00 / Hour
Utility Vehicle	\$202.00 / Day	Scanning System	\$80.00 / Hour
Relay Testing Equipment	\$120.00 / Day	Staking: Hubs	\$0.65 / Each
Power Quality Meter (Daily)	\$45.00 / Day	Staking: Lath	\$0.70 / Each
Power Quality Meter (Monthly)	\$810.00 / Month	Staking: Posts	\$5.00 / Each
Meals (Per Diem)	\$60.00 / Day	Staking: Rebar	\$1.50 / Each
Travel and Other Misc. Out-of-Pocket	Cost	Staking: Rebar/Caps	\$2.00 / Each