

This is **EXHIBIT K**, consisting of 2 pages, referred to in and part of the **Agreement between Owner and Engineer for Professional Services – Task Order Edition** dated May 10, 2012.

Amendment No. 2 to Task Order No. 14

1. Background Data:

- a. Effective Date of Task Order: April 4, 2016
- b. Owner: City of Minot, ND
- c. Engineer: Apex Engineering Group, Inc.
- d. Specific Project: Wastewater Treatment Facility (WWTF) Hydraulic Improvements

2. Description of Modifications

- a. The Scope of Services currently authorized to be performed by Engineer in accordance with the Task Order and previous amendments, if any, is modified as follows:

The Contract Documents, as amended by Change Orders No. 1 and No. 2, called for Substantial Completion to be achieved on December 4, 2018 and Final Completion to be achieved on January 1, 2019. Substantial Completion was achieved on January 18, 2019 and Final Completion was achieved on September 10, 2019.

This Amendment accounts for the additional construction observation and administration that has already occurred and that is anticipated to close out the project with the State Revolving Fund. The Contract Documents call for Liquidated Damages of \$1,500 per day for both Substantial Completion and Final Completion.

- b. For the Additional Services or the modifications to services set forth above, Owner shall pay Engineer the following additional or modified compensation: *Total additional compensation shall not exceed \$51,875.00.*

3. Task Order Summary (Reference only)

a. Original Task Order amount:	\$ 502,660.00
b. Net change for prior amendments:	\$ 411,440.00
c. This amendment amount:	\$ 51,875.00
d. Adjusted Task Order amount:	\$ 965,975.00

The foregoing Task Order Summary is for reference only and does not alter the terms of the Task Order, including those set forth in Exhibit C.

Owner and Engineer hereby agree to modify the above-referenced Task Order as set forth in this Amendment. All provisions of the Agreement and Task Order not modified by this or previous Amendments remain in effect. The Effective Date of this Amendment is September 30, 2019.

OWNER:

By: _____

Title: _____

Date

Signed: _____

ENGINEER:

By:  _____

Title: Timothy J. Paustian, PE – Vice President

Date

Signed: 9/30/19