

AMENDMENT TO ENGINEER-OWNER AGREEMENT
Amendment No. 1 for Task Order No. 2

Background Data

- a. Effective Date of Engineer-Owner Agreement: January 1, 2018
- b. Engineer: Kadrmass, Lee & Jackson
- c. Owner: City of Minot
- d. Project: Trinity Hospital
- e. This Part of the Project: Task Order #2 - Building Code Plan Review, Bid Package 3 – Interior Buildout

Nature of Amendment (check all that apply)

- Additional services to be performed by Engineer
- Modifications to services of Engineer
- Modifications to responsibilities of Owner
- Modifications to payment to Engineer
- Modifications to time(s) for rendering Services

Description of Modifications

To assist with completion of the plan review services for Bid Package #3, the remaining budget of \$4,719.33 from Task Order #1 for Bid Package #2 will be moved to Task Order #2 for Bid Package #3. Additional budget may be required to complete Bid Package #3 review, and will be requested by KLJ as determined necessary.

Agreement Summary

- a. Original agreement amount: \$275,050
- b. Net change for prior amendments: \$0
- c. This amendment amount: \$4,719.33
- d. Adjusted Agreement amount: \$279,769.33

Engineer and Owner hereby agree to modify the above-referenced Agreement as set forth in this Amendment. All provisions of the Agreement not modified by this or previous Amendments remain in effect. The Effective Date of this Amendment is June 15, 2020.

ENGINEER: Kadrmas Lee & Jackson, Inc.

OWNER: City of Minot



By: Mark Anderson

By: Shaun Sipma

Title: Vice President, EPW

Title: Mayor

Date Signed: 6/15/2020

Date Signed: _____