

This is **EXHIBIT K**, consisting of 2 pages, referred to in and part of the **Agreement between Owner and Engineer for Professional Services – Task Order Edition** dated November 2, 2015.

Amendment Two (2) To Task Order No. Four (4)

1. Background Data:

- a. Effective Date of Task Order: May 2, 2017
- b. Owner: City of Minot
- c. Engineer: Houston Engineering, Inc.
- d. Specific Project: Sundre Raw Water Supply System Relocation CMS

2. Description of Modifications

- a. Additional time to bring close out the project.
- b. Assisting contractor in resolving land reclamation issues with landowners.
- c. Assisting contractor and owner with valve repair during warranty period.

Attachments: Budget Amendment memo

3. Task Order Summary (Reference only)

- a. Original Task Order amount: \$[869,650.00]
- b. Net change for prior amendments: \$[66,128.34]
- c. This amendment amount: \$[9,006.26]
- d. Adjusted Task Order amount: \$[944,784.60]

The foregoing Task Order Summary is for reference only and does not alter the terms of the Task Order, including those set forth in Exhibit C.

Owner and Engineer hereby agree to modify the above-referenced Task Order as set forth in this Amendment. All provisions of the Agreement and Task Order not modified by this or previous Amendments remain in effect. The Effective Date of this Amendment is 8-27-2020.

OWNER:

ENGINEER:

By:

By:



Title:

Title:

Project Manager

Date

Date

8-27-2020

Signed:

Signed: