

This is **EXHIBIT K**, consisting of 2 pages, referred to in and part of the **Agreement between Owner and Engineer for Professional Services – Task Order Edition** dated November 2, 2015.

Amendment Six (6) To Task Order No. 5

1. Background Data:

- a. Effective Date of Task Order: May 2, 2016
- b. Owner: City of Minot
- c. Engineer: Houston Engineering, Inc.
- d. Specific Project: SWIF Deficiency Remediation Actions (2016-1)

2. Description of Modifications

[Include the following paragraphs that are applicable and delete those not applicable to this amendment. Refer to paragraph numbers used in the Agreement or a previous amendment for clarity with respect to the modifications to be made. Use paragraph numbers in this document for ease of reference herein and in future correspondence or amendments.]

- a. Engineer shall perform the following Additional Services: **see attachment**
- b. The Scope of Services currently authorized to be performed by Engineer in accordance with the Task Order and previous amendments, if any, is modified as follows: **see attachment**
- c. The responsibilities of Owner with respect to the Task Order are modified as follows: **n/a**
- d. For the Additional Services or the modifications to services set forth above, Owner shall pay Engineer the following additional or modified compensation: **\$98,000 (see attachment)**
- e. The schedule for rendering services under this Task Order is modified as follows: **Completion of Task 6 – Capital Improvement Project (CIP) No. 2 – Pipe Rehabilitations and Incidentals shall be completed by January 1, 2021.**
- f. Other portions of the Task Order (including previous amendments, if any) are modified as follows: **n/a**

3. Task Order Summary (Reference only)

- a. Original Task Order amount: \$352,500
- b. Net change for prior amendments: \$835,500
- c. This amendment amount: \$98,000
- d. Adjusted Task Order amount: \$1,286,000

The foregoing Task Order Summary is for reference only and does not alter the terms of the Task Order, including those set forth in Exhibit C.

Owner and Engineer hereby agree to modify the above-referenced Task Order as set forth in this Amendment. All provisions of the Agreement and Task Order not modified by this or previous Amendments remain in effect. The Effective Date of this Amendment is August 24, 2020.

OWNER:

By: _____

Title: _____

Date
Signed: _____

ENGINEER:

By:  _____

Title: Project Manager _____

Date 8/24/2020
Signed: _____