Contract Change Order

Initiation Date: 11-3-2017	**Change Order No. 1**
Submitted by: Chris Dumont	**Client: City of Minot**
Initiated by: Chris Dumont	**Contract No. Work Order No.2 – 16.02083**
Initiating Group: Ulteig	**Job No: 16.02083**
Original Contract Title: SRE Broom	**Original Contract Date: January 22, 2017**

Change Type: ( ) Design Change (X) Extra Work Change

Schedule Impact: (x) No () Yes (explain below)

Comments:

Cost:

Original Contract Sum	**$24,900.00**	**Change Order Price**	**$2,485.00**
Previous Authorized Changes	**$0.00**	**New Contract Sum**	**$27,385.00**

(x) Firm Price ( ) T&M () T&M Not to Exceed ( ) Other

Scope:

Additional time utilized for research of references submitted with the bids. Additional time utilized to complete report of research completed.

Client:	**City of Minot**	**Ulteig Engineers, Inc.**
Address:	515 2nd Ave SW Minot, ND 58702	3350 38th Avenue South Fargo, ND 58104
By:	_____ **Name**	**By:** _____ **Name**
	_____ **Signature**	_____ **Signature**
Date:	_____	**Date:** _____

OFFICE USE ONLY

3350 38th Avenue South, Fargo, ND 58104 • P: 701-280-8500 • www.ulteig.com