



ATTACHMENT II-G

CONTRACTOR PAYMENT

REQUEST Date: June 25, 2019

Contract Amount: \$ 131,102.50

Change Order Amount: \$ \_\_\_\_\_

New Contract Amount: \$ 131,102.50

Contractor: Dig It Up Backhoe Service. Inc.

Address: 800 163rd Ave SE. - Minot, ND 58701

Type of Payment: Progress Final X Retainage \_\_\_\_\_

Pay request 1 X Pay request 2 \_\_\_ Pay request 3 \_\_\_ Pay request 4 \_\_\_ Pay request 5 \_\_\_ Pay request 6 \_\_\_

Pay request 7 \_\_\_ Pay request 8 \_\_\_ Pay request 9 \_\_\_ Pay request 10 \_\_\_ Pay request 11 \_\_\_ Pay request 12 \_\_\_

Contractor: I hereby request an inspection to receive payment # 1 for the amount of \$ 114,995.25. I certify that I have satisfactorily completed the necessary work to justify this request and that all bills incurred for labor used and materials furnished in making said repairs and improvements have been paid in full of this date. See attached schedule of values/work items completed and invoiced. See attached lien waivers from subcontractors and vendors.

Contractor's Signature: Max Weygah Date: 6/25/2019

Program Administrator: I hereby certify that all work is completed as indicated on the Contractor's payment request and all required documentation was submitted and approved. I hereby request approval of the payment to the Contractor in the amount of \$ 114,995.25.

Program Administrator: Just Kelly Date: 6-25-19

City of Minot: I hereby approve the payment to the Contractor in the amount of \$ 114,995.25. cu

City of Minot: [Signature] Date: 6/25/19

*\*see next page for coding!*

Dig It Up Backhoe Service Inc.

Invoice #1 - Final

June 25, 2019

<u>Address</u>	<u>Project Number</u>	<u>Account</u>	<u>Amount</u>
13 9th St SE	FLD093	423-9501-463.41-71	\$ 16,015.00
716 4th St NW	FLD115	423-9501-463.41-71	13,117.50
816 7th Ave NW	FLD116	423-9501-463.41-71	12,101.75
1004 3rd Ave NW	FLD118	423-9501-463.41-71	11,554.50
1607 E Burdick Expy	FLD120	423-9501-463.41-71	17,217.50
420 9th St SE	FLD128	423-9501-463.41-71	11,638.50
615 2nd Ave NE	RES065	423-9501-463.41-72	1,774.25
511 12th St SW	RES075	423-9501-463.07-93	31,576.25
			<u>\$ 114,995.25</u>

## Property Description

Invoice 1	2019 City of Minot Demolition Project Minot, North Dakota
-----------	--

Item	DESCRIPTION	UNITS	QTY	UNIT PRICE	AMOUNT
00001	Main Structure Removal (1 to 1,499 sf)	EACH	5	\$ 8,000.00	\$ 40,000.00
00002	Main Structure Removal (1,500 to 2,999 sf)	EACH	2	\$ 8,000.00	\$ 16,000.00
00003	Concrete Removal (0 to 1,499 sf)	EACH	1	\$ 1,000.00	\$ 1,000.00
00004	Asbestos Abatement - Floor Material	SF	36	\$ 4.25	\$ 153.00
00005	Asbestos Abatement - Roofing Material	SF		\$ 20.00	\$ -
00006	Asbestos Abatement - Ceiling Material	SF		\$ 6.50	\$ -
00007	Asbestos Abatement - Wall Material	SF	3266	\$ 5.50	\$ 17,963.00
00008	Asbestos Abatement - Misc. Ducl Insulation	SF	15	\$ 20.00	\$ 300.00
00009	Asbestos Abatement - Attic/Wall Insulation	SF		\$ 15.00	\$ -
00010	Asbestos Abatement - Underground Asbestos Pipe or Wrap	LF	490	\$ 10.00	\$ 4,900.00
00011	Asbestos Abatement - Transite Siding	SF		\$ 6.00	\$ -
00012	Asbestos Abatement - Caulking and Window Glaze	Per Window		\$ 200.00	\$ -
00013	Removal of Tree and Stump - greater than 8" up to 36" Diameter	EACH		\$ 200.00	\$ -
00014	Removal of Tree and Stump - greater than 36" Diameter	EACH		\$ 400.00	\$ -
00015	Removal of Tree Hangers	All Per Tree		\$ 50.00	\$ -
00016	Removal of Stump - greater than 8" up to 36" Diameter	EACH	4	\$ 100.00	\$ 400.00
00017	Removal of Stump - greater than 36" Diameter	EACH		\$ 200.00	\$ -
00018	Topsoil	CY	819	\$ 12.00	\$ 9,828.00
00019	Borrow	CY	2034	\$ 9.50	\$ 19,323.00
00020	Site Seeding	EACH	8	\$ 550.00	\$ 4,400.00
00021	Fence Removal and Disposal	LF	971	\$ 0.75	\$ 728.25
00022	Concrete Saw Cut	LF		\$ 1.00	\$ -
00023	Septic/Cistern Removal	EACH		\$ 100.00	\$ -
<b>Invoice Total</b>					\$ 114,995.25
Less 0% Retainage					\$ -
<b>Amount Due this Invoice</b>					\$ 114,995.25

**ENGINEER'S CERTIFICATE FOR PAYMENT**

In accordance with the Contract Documents, based on on-site observations and the data comprising this application, CDM certifies to the City of Minot that to the best of CDM's knowledge, information and belief the work has progressed as indicated, the quality of the work is in accordance with the Contract Documents, and the Contractor is entitled to payment of the AMOUNT CERTIFIED:

AMOUNT CERTIFIED: \$ 114,995.25  
(Attach explanation if amount certified differs from the amount applied.)

Dig It Up Backhoe Service:  
By: *Max Wagoner*

Date: 6/25/2019

CDM Smith:  
By: *Just Rell*

Date: 6-25-19

City of Minot:  
By: *[Signature]*

Date: 6/25/19

pf  
↓  
pf ca



ATTACHMENT II-H

CONTRACTOR'S CERTIFICATION OF FINAL PAYMENT

# 3755.12  
Project Number

Minot, ND  
Location

DIG IT UP BACKHOE SERVICE, INC agrees to accept the sum of \$ 114,995.25  
(CONTRACTOR)

as full and final payment for all work under its Contract dated 4/24/2019 with the  
CITY OF MINOT for the completion of all work for 2019 Round 1  
(OWNER) (PROJECT)  
STRUCTURE DEMOLITION AND SITE RESTORATION

\_\_\_\_\_ certifies that all construction has been completed in  
(CONTRACTOR)  
compliance with the Contract Documents, and that all labor, equipment, materials, and subcontractors have  
been or will be paid in accordance with the requirements of the Contract Documents, and the requirements of  
the General Laws of the STATE OF NORTH DAKOTA.

CONTRACTOR: DIG IT UP BACKHOE SERVICE, INC  
BY: Max Wyzale DATED: 6/25/2019



ATTACHMENT II-C

FINAL LIEN WAIVER AFFIDAVIT BY CONTRACTOR

DIG IT UP BOCKHOE SERVICE, INC has furnished or will furnish certain labor, materials, or equipment on the #3755.12 ROUND 1 STRUCTURE DEMOLITION PROJECT at [fill in address] (the "Project"). In

consideration of the sum total of payments to date and other good and valuable consideration, the receipt and sufficiency of which is hereby acknowledged, the undersigned waives and releases any right which it now has or in the future may have to claim a mechanic's lien or any other lien rights, and waives and releases all other claims of any kind (whether billed or unbilled), against: (a) the real property where the Project is located; (b) the improvements and other property located thereon; (c) the Owner and its title company and lender and their employees, officers, and agents; and, (d) the surety or sureties of the Owner.

In order to induce payment to be made to the undersigned, the undersigned certifies that it has paid all of its subcontractors, suppliers, and employees for all items connected with the above-referenced Project.

The undersigned has executed this waiver voluntarily and with full knowledge of the undersigned's rights under law.

EXECUTED this 25th day of June, 2019.

Name of Contractor Company: DIG IT UP BOCKHOE SERVICE, INC

By Authorized Representative: [Signature]

Printed Name: TRAVIS BOHL


Title: President

Notary's Acknowledgement

Before me, the undersigned, on this day personally appeared \_\_\_\_\_, who first being duly sworn by me to be the person whose name is subscribed to the foregoing Lien Waiver Affidavit, acknowledged that he/she has the authority to make this Lien Waiver Affidavit, and further acknowledged to me that he/she executed the same for the purpose and consideration therein expressed.

GIVEN UNDER MY HAND AND SEAL OF OFFICE on this 25th day of June, 2019.

(Seal)



[Signature]
Notary Public, State of North Dakota

My commission expires 12/19/22

Min

Invoice No.: 1  
 Date: 6/24/2019

UID #	Address	00001 Main Structure Removal (1 to 1,499 SF)	00002 Main Structure Removal (1,500 to 2,99 sf)	00003 Concrete Removal (0 to 1,499 sf)	00004 Asbestos Abatement - Floor Material	00005 Asbestos Abatement - Roofing Material	00006 Asbestos Abatement - Ceiling Material
4017	511 12th St SW	1					
4467	615 2nd Ave NE			1			
SB001	1607 East Burdick Expy	1			36		
SB002	420 9th St SE	1					
SB003	816 7th Ave NW		1				
SB004	13 9th St SE		1				
SB005	716 4th St NW	1					
SB006	1004 3rd Ave NW	1					
		5	2	1	36	0	0
<b>Unit Price</b>		\$ 8,000.00	\$ 8,000.00	\$ 1,000.00	\$ 4.25	\$ 20.00	\$ 6.50
<b>Total Quantity</b>		5	2	1	36	0	0
<b>Total Amount</b>		\$ 40,000.00	\$ 16,000.00	\$ 1,000.00	\$ 153.00	\$ -	\$ -

\$114,995.25

ot, North Dakota  
#3755.12

00007 Asbestos Abatement - Wall Material	00008 Asbestos Abatement - Misc. Duct Insulation	00009 Asbestos Abatement - Attic/Wall Insulation	00010 Asbestos Abatement - Underground Asbestos Pipe or Wrap	00011 Asbestos Abatement - Transite Siding	00012 Asbestos Abatement - Caulking and Window Glaze	00013 Removal of tree and stump - greater than 8" and up to 36" Dia	00014 Removal of tree and stump - greater than 36" Dia
3266			125				
			240				
	5						
			60				
	10		65				
3266	15	0	490	0	0	0	0
\$ 5.50	\$ 20.00	\$ 15.00	\$ 10.00	\$ 6.00	\$ 200.00	\$ 200.00	\$ 400.00
3266	15	0	490	0	0	0	0
\$ 17,963.00	\$ 300.00	\$ -	\$ 4,900.00	\$ -	\$ -	\$ -	\$ -

00015 Removal of tree hangers	00016 Removal of stump - greater than 8" and up to 36" Dia	00017 Removal of stump - greater than 36" Dia	00018 Topsoil	00019 Borrow	00020 Site Seeding	00021 Fence Removal and Disposal	00022 Concrete Saw Cut	00023 Septic/Cistern Removal
	2		136	190	1	235		
			15		1	59		
			268	277	1	356		
	1		65	215	1	88		
			74	262	1	233		
			105	590	1			
			62	313	1			
	1		94	187	1			
0	4	0	819	2034	8	971	0	0
\$ 50.00	\$ 100.00	\$ 200.00	\$ 12.00	\$ 9.50	\$ 550.00	\$ 0.75	\$ 1.00	\$ 100.00
0	4	0	819	2034	8	971	0	0
\$ -	\$ 400.00	\$ -	\$ 9,828.00	\$ 19,323.00	\$ 4,400.00	\$ 728.25	\$ -	\$ -



## Property Description

Invoice 1

RES075

511 12th St SW Structure  
Demolition and Site Restoration  
Minot, North Dakota

Item	DESCRIPTION	UNITS	QTY	UNIT PRICE	AMOUNT
00001	Main Structure Removal (1 to 1,499 sf)	EACH	1	\$ 8,000.00	\$ 8,000.00
00002	Main Structure Removal (1,500 to 2,999 sf)	EACH		\$ 8,000.00	\$ -
00003	Concrete Removal (0 to 1,499 sf)	EACH		\$ 1,000.00	\$ -
00004	Asbestos Abatement - Floor Material	SF		\$ 4.25	\$ -
00005	Asbestos Abatement - Roofing Material	SF		\$ 20.00	\$ -
00006	Asbestos Abatement - Ceiling Material	SF		\$ 6.50	\$ -
00007	Asbestos Abatement - Wall Material	SF	3266	\$ 5.50	\$ 17,963.00
00008	Asbestos Abatement - Misc. Duct Insulation	SF		\$ 20.00	\$ -
00009	Asbestos Abatement - Attic/Wall Insulation	SF		\$ 15.00	\$ -
00010	Asbestos Abatement - Underground Asbestos Pipe or Wrap	LF	125	\$ 10.00	\$ 1,250.00
00011	Asbestos Abatement - Transite Siding	SF		\$ 6.00	\$ -
00012	Asbestos Abatement - Caulking and Window Glaze	Per Window		\$ 200.00	\$ -
00013	Removal of Tree and Stump - greater than 8" up to 36" Diameter	EACH		\$ 200.00	\$ -
00014	Removal of Tree and Stump - greater than 36" Diameter	EACH		\$ 400.00	\$ -
00015	Removal of Tree Hangers	All Per Tree		\$ 50.00	\$ -
00016	Removal of Stump - greater than 8" up to 36" Diameter	EACH	2	\$ 100.00	\$ 200.00
00017	Removal of Stump - greater than 36" Diameter	EACH		\$ 200.00	\$ -
00018	Topsoil	CY	136	\$ 12.00	\$ 1,632.00
00019	Borrow	CY	190	\$ 9.50	\$ 1,805.00
00020	Site Seeding	EACH	1	\$ 550.00	\$ 550.00
00021	Fence Removal and Disposal	LF	235	\$ 0.75	\$ 176.25
00022	Concrete Saw Cut	LF		\$ 1.00	\$ -
00023	Septic/Cistern Removal	EACH		\$ 100.00	\$ -
<b>Invoice Total</b>					\$ 31,576.25
<b>Less 0% Retainage</b>					\$ -
<b>Amount Due this Invoice</b>					\$ 31,576.25

Rt  
↓  
Rt



# CITY OF MINOT STRUCTURE DEMOLITION

## Work Order

Bid Package No. 2019 Round 1 Structure Demolition and Site Restoration Project #3755.12 File No. 4017

Street Address: <u>571 12th St SW</u>		Zip: <u>58701</u>	
Contractor: <u>Dig It Up</u>		Subcontractor:	
Main Struc. Sq. Ft.: <u>816</u>	Add. Struc. Sq Ft.: <u>572</u>	Total Flat Work Sq. Ft.: <u>2305</u>	Approved Pay Item No.: <u>00001</u>
			County: <u>WARD</u>

### CATEGORY A - C&D STRUCTURE

- 00001: Structures, 1-1499 sq.ft.       00002: Structures, 1500-2999 sq.ft.

### CATEGORY B - VACANT LOTS

- 00003: Concrete Removal, 0-1499 sq.ft.

### CATEGORY C - SUPPLEMENTAL BID ITEMS

- |   |                    |  |                  |
|---|--------------------|--|------------------|
| <input type="checkbox"/> 00004: Asbestos Abatement - Floor Material                               | X _____ SF         | <input type="checkbox"/> 00014: Removal of Tree and Stump -Greater than 36" Dia.               | X _____ EACH     |
| <input type="checkbox"/> 00005: Asbestos Abatement - Roofing Material                             | X _____ SF         | <input type="checkbox"/> 00015: Removal of Tree Hangers  | X _____ PER TREE |
| <input type="checkbox"/> 00006: Asbestos Abatement -Ceiling Material                              | X _____ SF         | <input checked="" type="checkbox"/> 00016: Removal of Stump greater than 8" and up to 36" Dia. | X <u>2</u> EACH  |
| <input checked="" type="checkbox"/> 00007: Asbestos Abatement - Wall Material                     | X <u>3266</u> SF   | <input type="checkbox"/> 00017: Removal of Stump -Greater than 36" Dia.                        | X _____ EACH     |
| <input type="checkbox"/> 00008: Asbestos Abatement - Misc. Duct Insulation                        | X _____ SF         | <input checked="" type="checkbox"/> 00018: Topsoil   | X <u>136</u> CY  |
| <input type="checkbox"/> 00009: Asbestos Abatement - Attic and Wall Insulation                    | X _____ SF         | <input checked="" type="checkbox"/> 00019: Borrow  | X <u>190</u> CY  |
| <input checked="" type="checkbox"/> 00010: Asbestos Abatement - Underground Asbestos Pipe or Wrap | X <u>125</u> LF    | <input checked="" type="checkbox"/> 00020: Site Seeding  | X <u>1</u> EACH  |
| <input type="checkbox"/> 00011: Asbestos Abatement - Transite Siding                              | X _____ SF         | <input checked="" type="checkbox"/> 00021: Fence Removal and Disposal                          | X <u>235</u> LF  |
| <input type="checkbox"/> 00012: Asbestos Abatement - Caulking and Window Glaze                    | X _____ PER WINDOW | <input type="checkbox"/> 00022: Concrete Saw Cut   | X _____ LF       |
| <input type="checkbox"/> 00013: Removal of Tree and stump greater than 8" and up to 36" Dia.      | X _____ EACH       | <input type="checkbox"/> 00023: Septic/Cistem Removal  | X _____ EACH     |

Comments: demo started 6-18-19 DR demo completed 6-19-19 DR  
125 LF asbestos gas line 6-20-19 DR

Complete Date: 6-22-19 CDM Smith Monitor: Alvina McEnroe  
 CDM Smith Supervisor Name: Justin Redding FINAL WALKTHROUGH AND INSPECTION Contractor Supervisor Name: Max Wypsh  
 Signature: Justin Redding Signature: Max Wypsh  
 Date: 6-25-19 Date: 6/25/19

QA/QC by: \_\_\_\_\_ PRINT NAME SIGNATURE

## Property Description

Invoice 1 <i>RES065</i>	615 2nd Ave NE Structure Demolition and Site Restoration Minot, North Dakota
-------------------------	--

Item	DESCRIPTION	UNITS	QTY	UNIT PRICE	AMOUNT
00001	Main Structure Removal (1 to 1,499 sf)	EACH		\$ 8,000.00	\$ -
00002	Main Structure Removal (1,500 to 2,999 sf)	EACH		\$ 8,000.00	\$ -
00003	Concrete Removal (0 to 1,499 sf)	EACH	1	\$ 1,000.00	\$ 1,000.00
00004	Asbestos Abatement - Floor Material	SF		\$ 4.25	\$ -
00005	Asbestos Abatement - Roofing Material	SF		\$ 20.00	\$ -
00006	Asbestos Abatement - Ceiling Material	SF		\$ 6.50	\$ -
00007	Asbestos Abatement - Wall Material	SF		\$ 5.50	\$ -
00008	Asbestos Abatement - Misc. Duct Insulation	SF		\$ 20.00	\$ -
00009	Asbestos Abatement - Attic/Wall Insulation	SF		\$ 15.00	\$ -
00010	Asbestos Abatement - Underground Asbestos Pipe or Wrap	LF		\$ 10.00	\$ -
00011	Asbestos Abatement - Transite Siding	SF		\$ 6.00	\$ -
00012	Asbestos Abatement - Caulking and Window Glaze	Per Window		\$ 200.00	\$ -
00013	Removal of Tree and Stump - greater than 8" up to 36" Diameter	EACH		\$ 200.00	\$ -
00014	Removal of Tree and Stump - greater than 36" Diameter	EACH		\$ 400.00	\$ -
00015	Removal of Tree Hangers	All Per Tree		\$ 50.00	\$ -
00016	Removal of Stump - greater than 8" up to 36" Diameter	EACH		\$ 100.00	\$ -
00017	Removal of Stump - greater than 36" Diameter	EACH		\$ 200.00	\$ -
00018	Topsoil	CY	15	\$ 12.00	\$ 180.00
00019	Borrow	CY		\$ 9.50	\$ -
00020	Site Seeding	EACH	1	\$ 550.00	\$ 550.00
00021	Fence Removal and Disposal	LF	59	\$ 0.75	\$ 44.25
00022	Concrete Saw Cut	LF		\$ 1.00	\$ -
00023	Septic/Cistern Removal	EACH		\$ 100.00	\$ -
<b>Invoice Total</b>					\$ 1,774.25
Less 0% Retainage					\$ -
<b>Amount Due this Invoice</b>					\$ 1,774.25

*PF*

↓

*PF*

*ca*



# CITY OF MINOT STRUCTURE DEMOLITION

## Work Order

Bid Package No. 2019 Round 1 Structure Demolition and Site Restoration Project #3755.12 File No. 4467

Street Address: <u>615 Z. Ave NE</u>		Zip: <u>58703</u>	
Contractor: <u>DIG IT UP</u>		Subcontractor:	
Main Struc. Sq. Ft.: <u>0</u>	Add. Struc. Sq Ft.: <u>0</u>	Total Flat Work Sq. Ft.: <u>633</u>	Approved Pay Item No.: <u>0003</u>
			County: <u>WARD</u>

### CATEGORY A - C&D STRUCTURE

- 00001: Structures, 1-1499 sq.ft.       00002: Structures, 1500-2999 sq.ft.

### CATEGORY B - VACANT LOTS

- 00003: Concrete Removal, 0-1499 sq.ft.

### CATEGORY C - SUPPLEMENTAL BID ITEMS

- |  |                    |   |                  |
|--|--------------------|---|------------------|
| <input type="checkbox"/> 00004: Asbestos Abatement - Floor Material                          | X _____ SF         | <input type="checkbox"/> 00014: Removal of Tree and Stump -Greater than 36" Dia.    | X _____ EACH     |
| <input type="checkbox"/> 00005: Asbestos Abatement - Roofing Material                        | X _____ SF         | <input type="checkbox"/> 00015: Removal of Tree Hangers                             | X _____ PER TREE |
| <input type="checkbox"/> 00006: Asbestos Abatement -Ceiling Material                         | X _____ SF         | <input type="checkbox"/> 00016: Removal of Stump greater than 8" and up to 36" Dia. | X _____ EACH     |
| <input type="checkbox"/> 00007: Asbestos Abatement - Wall Material                           | X _____ SF         | <input type="checkbox"/> 00017: Removal of Stump -Greater than 36" Dia.             | X _____ EACH     |
| <input type="checkbox"/> 00008: Asbestos Abatement - Misc. Duct Insulation                   | X _____ SF         | <input checked="" type="checkbox"/> 00018: Topsoil                                  | X <u>15</u> CY   |
| <input type="checkbox"/> 00009: Asbestos Abatement - Attic and Wall Insulation               | X _____ SF         | <input type="checkbox"/> 00019: Borrow  | X _____ CY       |
| <input type="checkbox"/> 00010: Asbestos Abatement - Underground Asbestos Pipe or Wrap       | X _____ LF         | <input checked="" type="checkbox"/> 00020: Site Seeding                             | X <u>1</u> EACH  |
| <input type="checkbox"/> 00011: Asbestos Abatement - Transite Siding                         | X _____ SF         | <input checked="" type="checkbox"/> 00021: Fence Removal and Disposal               | X <u>59</u> LF   |
| <input type="checkbox"/> 00012: Asbestos Abatement - Caulking and Window Glaze               | X _____ PER WINDOW | <input type="checkbox"/> 00022: Concrete Saw Cut                                    | X _____ LF       |
| <input type="checkbox"/> 00013: Removal of Tree and stump greater than 8" and up to 36" Dia. | X _____ EACH       | <input type="checkbox"/> 00023: Septic/Cistem Removal                               | X _____ EACH     |

Comments: dema started + completed 6-21-19 DE

Complete Date: 6-22-19

CDM Smith Monitor: Aimee M. Eickmeyer

#### FINAL WALKTHROUGH AND INSPECTION

CDM Smith Supervisor Name: Justin Redding

Contractor Supervisor Name: Max Weppner

Signature: Justin Redding

Signature: Max Weppner

Date: 6-25-19

Date: 6/25/2019

QA/QC by: \_\_\_\_\_  
PRINT NAME

\_\_\_\_\_  
SIGNATURE

## Property Description

Invoice 1 <i>FLD120</i>	1607 E Burdick Expressway Structure Demolition and Site Restoration Minot, North Dakota
-------------------------	---

Item	DESCRIPTION	UNITS	QTY	UNIT PRICE	AMOUNT
00001	Main Structure Removal (1 to 1,499 sf)	EACH	1	\$ 8,000.00	\$ 8,000.00
00002	Main Structure Removal (1,500 to 2,999 sf)	EACH		\$ 8,000.00	\$ -
00003	Concrete Removal (0 to 1,499 sf)	EACH		\$ 1,000.00	\$ -
00004	Asbestos Abatement - Floor Material	SF	36	\$ 4.25	\$ 153.00
00005	Asbestos Abatement - Roofing Material	SF		\$ 20.00	\$ -
00006	Asbestos Abatement - Ceiling Material	SF		\$ 6.50	\$ -
00007	Asbestos Abatement - Wall Material	SF		\$ 5.50	\$ -
00008	Asbestos Abatement - Misc. Duct Insulation	SF		\$ 20.00	\$ -
00009	Asbestos Abatement - Attic/Wall Insulation	SF		\$ 15.00	\$ -
00010	Asbestos Abatement - Underground Asbestos Pipe or Wrap	LF	240	\$ 10.00	\$ 2,400.00
00011	Asbestos Abatement - Transite Siding	SF		\$ 6.00	\$ -
00012	Asbestos Abatement - Caulking and Window Glaze	Per Window		\$ 200.00	\$ -
00013	Removal of Tree and Stump - greater than 8" up to 36" Diameter	EACH		\$ 200.00	\$ -
00014	Removal of Tree and Stump - greater than 36" Diameter	EACH		\$ 400.00	\$ -
00015	Removal of Tree Hangers	All Per Tree		\$ 50.00	\$ -
00016	Removal of Stump - greater than 8" up to 36" Diameter	EACH		\$ 100.00	\$ -
00017	Removal of Stump - greater than 36" Diameter	EACH		\$ 200.00	\$ -
00018	Topsoil	CY	268	\$ 12.00	\$ 3,216.00
00019	Borrow	CY	277	\$ 9.50	\$ 2,631.50
00020	Site Seeding	EACH	1	\$ 550.00	\$ 550.00
00021	Fence Removal and Disposal	LF	356	\$ 0.75	\$ 267.00
00022	Concrete Saw Cut	LF		\$ 1.00	\$ -
00023	Septic/Cistern Removal	EACH		\$ 100.00	\$ -

<b>Invoice Total</b>	\$ 17,217.50
Less 0% Retainage	\$ -
<b>Amount Due this Invoice</b>	\$ 17,217.50

P  
↓

P  
C



# CITY OF MINOT STRUCTURE DEMOLITION

## Work Order

Bid Package No. 2019 Round 1 Structure Demolition and Site Restoration Project #3755.12 File No. SB001

Street Address: <u>1607 E Burdick Expy</u>		Zip: <u>58701</u>		
Contractor: <u>DIG IT UP</u>		Subcontractor:		
Main Struc. Sq. Ft.: <u><del>230</del> 900</u>	Add. Struc. Sq Ft.: <u>336</u>	Total Flat Work Sq. Ft.: <u>3252</u>	Approved Pay Item No.: <u>00001</u>	County: <u>WARD</u>

### CATEGORY A - C&D STRUCTURE

- 00001: Structures, 1-1499 sq.ft.       00002: Structures, 1500-2999 sq.ft.

### CATEGORY B - VACANT LOTS

- 00003: Concrete Removal, 0-1499 sq.ft.

### CATEGORY C - SUPPLEMENTAL BID ITEMS

- |   |                    |   |                  |
|---|--------------------|---|------------------|
| <input checked="" type="checkbox"/> 00004: Asbestos Abatement - Floor Material                    | X <u>36</u> SF     | <input type="checkbox"/> 00014: Removal of Tree and Stump -Greater than 36" Dia.    | X _____ EACH     |
| <input type="checkbox"/> 00005: Asbestos Abatement - Roofing Material                             | X _____ SF         | <input type="checkbox"/> 00015: Removal of Tree Hangers                             | X _____ PER TREE |
| <input type="checkbox"/> 00006: Asbestos Abatement -Ceiling Material                              | X _____ SF         | <input type="checkbox"/> 00016: Removal of Stump greater than 8" and up to 36" Dia. | X _____ EACH     |
| <input type="checkbox"/> 00007: Asbestos Abatement - Wall Material                                | X _____ SF         | <input type="checkbox"/> 00017: Removal of Stump -Greater than 36" Dia.             | X _____ EACH     |
| <input type="checkbox"/> 00008: Asbestos Abatement - Misc. Duct Insulation                        | X _____ SF         | <input checked="" type="checkbox"/> 00018: Topsoil                                  | X <u>268</u> CY  |
| <input type="checkbox"/> 00009: Asbestos Abatement - Attic and Wall Insulation                    | X _____ SF         | <input checked="" type="checkbox"/> 00019: Borrow                                   | X <u>277</u> CY  |
| <input checked="" type="checkbox"/> 00010: Asbestos Abatement - Underground Asbestos Pipe or Wrap | X <u>240</u> LF    | <input checked="" type="checkbox"/> 00020: Site Seeding                             | X <u>1</u> EACH  |
| <input type="checkbox"/> 00011: Asbestos Abatement - Transite Siding                              | X _____ SF         | <input checked="" type="checkbox"/> 00021: Fence Removal and Disposal               | X <u>356</u> LF  |
| <input type="checkbox"/> 00012: Asbestos Abatement - Caulking and Window Glaze                    | X _____ PER WINDOW | <input type="checkbox"/> 00022: Concrete Saw Cut                                    | X _____ LF       |
| <input type="checkbox"/> 00013: Removal of Tree and stump greater than 8" and up to 36" Dia.      | X _____ EACH       | <input type="checkbox"/> 00023: Septic/Cistern Removal                              | X _____ EACH     |

Comments: demo started & completed 6-4-19 JR  
11 RLF of asbestos gas line & 122 RLF asbestos sewer line abated 6-20-19 DE

Complete Date: 6-22-19 CDM Smith Monitor: Diane M. Eskesma

#### FINAL WALKTHROUGH AND INSPECTION

CDM Smith Supervisor Name: Justin Redding Contractor Supervisor Name: MAX WEAVER

Signature: Justin Redding Signature: Max Weaver

Date: 6-25-19 Date: 6/25/2019

QA/QC by: \_\_\_\_\_ PRINT NAME SIGNATURE

### Property Description

Invoice 1 <i>FLD128</i>	420 9th St SE Structure Demolition and Site Restoration Minot, North Dakota
-------------------------	---

*PF*

↓

Item	DESCRIPTION	UNITS	QTY	UNIT PRICE	AMOUNT
00001	Main Structure Removal (1 to 1,499 sf)	EACH	1	\$ 8,000.00	\$ 8,000.00
00002	Main Structure Removal (1,500 to 2,999 sf)	EACH		\$ 8,000.00	\$ -
00003	Concrete Removal (0 to 1,499 sf)	EACH		\$ 1,000.00	\$ -
00004	Asbestos Abatement - Floor Material	SF		\$ 4.25	\$ -
00005	Asbestos Abatement - Roofing Material	SF		\$ 20.00	\$ -
00006	Asbestos Abatement - Ceiling Material	SF		\$ 6.50	\$ -
00007	Asbestos Abatement - Wall Material	SF		\$ 5.50	\$ -
00008	Asbestos Abatement - Misc. Duct Insulation	SF	5	\$ 20.00	\$ 100.00
00009	Asbestos Abatement - Attic/Wall Insulation	SF		\$ 15.00	\$ -
00010	Asbestos Abatement - Underground Asbestos Pipe or Wrap	LF		\$ 10.00	\$ -
00011	Asbestos Abatement - Transite Siding	SF		\$ 6.00	\$ -
00012	Asbestos Abatement - Caulking and Window Glaze	Per Window		\$ 200.00	\$ -
00013	Removal of Tree and Stump - greater than 8" up to 36" Diameter	EACH		\$ 200.00	\$ -
00014	Removal of Tree and Stump - greater than 36" Diameter	EACH		\$ 400.00	\$ -
00015	Removal of Tree Hangers	All Per Tree		\$ 50.00	\$ -
00016	Removal of Stump - greater than 8" up to 36" Diameter	EACH	1	\$ 100.00	\$ 100.00
00017	Removal of Stump - greater than 36" Diameter	EACH		\$ 200.00	\$ -
00018	Topsoil	CY	65	\$ 12.00	\$ 780.00
00019	Borrow	CY	215	\$ 9.50	\$ 2,042.50
00020	Site Seeding	EACH	1	\$ 550.00	\$ 550.00
00021	Fence Removal and Disposal	LF	88	\$ 0.75	\$ 66.00
00022	Concrete Saw Cut	LF		\$ 1.00	\$ -
00023	Septic/Cistern Removal	EACH		\$ 100.00	\$ -

<b>Invoice Total</b>	\$ 11,638.50
<b>Less 0% Retainage</b>	\$ -
<b>Amount Due this Invoice</b>	\$ 11,638.50

*PF CL*



# CITY OF MINOT STRUCTURE DEMOLITION

## Work Order

Bid Package No. 2019 Round 1 Structure Demolition and Site Restoration Project #3755.12 File No. SB002

Street Address: <u>420 95th SE</u>			Zip: <u>58701</u>	
Contractor: <u>DIG IT WP</u>			Subcontractor:	
Main Struc. Sq. Ft.: <u>852</u>	Add. Struc. Sq Ft.: <u>240</u>	Total Flat Work Sq. Ft.: <u>1287</u>	Approved Pay Item No.: <u>00001</u>	County: <u>WARD</u>

### CATEGORY A - C&D STRUCTURE

- 00001: Structures, 1-1499 sq.ft.       00002: Structures, 1500-2999 sq.ft.

### CATEGORY B - VACANT LOTS

- 00003: Concrete Removal, 0-1499 sq.ft.

### CATEGORY C - SUPPLEMENTAL BID ITEMS

- |  |                    |  |                  |
|--|--------------------|--|------------------|
| <input type="checkbox"/> 00004: Asbestos Abatement - Floor Material                          | X _____ SF         | <input type="checkbox"/> 00014: Removal of Tree and Stump -Greater than 36" Dia.               | X _____ EACH     |
| <input type="checkbox"/> 00005: Asbestos Abatement - Roofing Material                        | X _____ SF         | <input type="checkbox"/> 00015: Removal of Tree Hangers  | X _____ PER TREE |
| <input type="checkbox"/> 00006: Asbestos Abatement -Ceiling Material                         | X _____ SF         | <input checked="" type="checkbox"/> 00016: Removal of Stump greater than 8" and up to 36" Dia. | X <u>1</u> EACH  |
| <input type="checkbox"/> 00007: Asbestos Abatement - Wall Material                           | X _____ SF         | <input type="checkbox"/> 00017: Removal of Stump -Greater than 36" Dia.                        | X _____ EACH     |
| <input checked="" type="checkbox"/> 00008: Asbestos Abatement - Misc. Duct Insulation        | X <u>5</u> SF      | <input checked="" type="checkbox"/> 00018: Topsoil   | X <u>65</u> CY   |
| <input type="checkbox"/> 00009: Asbestos Abatement - Attic and Wall Insulation               | X _____ SF         | <input checked="" type="checkbox"/> 00019: Borrow  | X <u>215</u> CY  |
| <input type="checkbox"/> 00010: Asbestos Abatement - Underground Asbestos Pipe or Wrap       | X _____ LF         | <input checked="" type="checkbox"/> 00020: Site Seeding  | X <u>1</u> EACH  |
| <input type="checkbox"/> 00011: Asbestos Abatement - Transite Siding                         | X _____ SF         | <input checked="" type="checkbox"/> 00021: Fence Removal and Disposal                          | X <u>88</u> LF   |
| <input type="checkbox"/> 00012: Asbestos Abatement - Caulking and Window Glaze               | X _____ PER WINDOW | <input type="checkbox"/> 00022: Concrete Saw Cut   | X _____ LF       |
| <input type="checkbox"/> 00013: Removal of Tree and stump greater than 8" and up to 36" Dia. | X _____ EACH       | <input type="checkbox"/> 00023: Septic/Cistem Removal  | X _____ EACH     |

Comments: demo started & completed 6-5-16 SM/DE

Complete Date: 6-22-19 CDM Smith Monitor: Alison M. Eriksson

CDM Smith Supervisor Name: Justin Redding Contractor Supervisor Name: Max Weppner

Signature: Justin Redding Signature: Max Weppner

Date: 6-25-19 Date: 6/25/2019

QA/QC by: \_\_\_\_\_ PRINT NAME SIGNATURE



## Property Description

Invoice 1 <i>FLD116</i>	816 7th Ave NW Structure Demolition and Site Restoration Minot, North Dakota
-------------------------	--

Item	DESCRIPTION	UNITS	QTY	UNIT PRICE	AMOUNT
00001	Main Structure Removal (1 to 1,499 sf)	EACH		\$ 8,000.00	\$ -
00002	Main Structure Removal (1,500 to 2,999 sf)	EACH	1	\$ 8,000.00	\$ 8,000.00
00003	Concrete Removal (0 to 1,499 sf)	EACH		\$ 1,000.00	\$ -
00004	Asbestos Abatement - Floor Material	SF		\$ 4.25	\$ -
00005	Asbestos Abatement - Roofing Material	SF		\$ 20.00	\$ -
00006	Asbestos Abatement - Ceiling Material	SF		\$ 6.50	\$ -
00007	Asbestos Abatement - Wall Material	SF		\$ 5.50	\$ -
00008	Asbestos Abatement - Misc. Duct Insulation	SF		\$ 20.00	\$ -
00009	Asbestos Abatement - Attic/Wall Insulation	SF		\$ 15.00	\$ -
00010	Asbestos Abatement - Underground Asbestos Pipe or Wrap	LF		\$ 10.00	\$ -
00011	Asbestos Abatement - Transite Siding	SF		\$ 6.00	\$ -
00012	Asbestos Abatement - Caulking and Window Glaze	Per Window		\$ 200.00	\$ -
00013	Removal of Tree and Stump - greater than 8" up to 36" Diameter	EACH		\$ 200.00	\$ -
00014	Removal of Tree and Stump - greater than 36" Diameter	EACH		\$ 400.00	\$ -
00015	Removal of Tree Hangers	All Per Tree		\$ 50.00	\$ -
00016	Removal of Stump - greater than 8" up to 36" Diameter	EACH		\$ 100.00	\$ -
00017	Removal of Stump - greater than 36" Diameter	EACH		\$ 200.00	\$ -
00018	Topsoil	CY	74	\$ 12.00	\$ 888.00
00019	Borrow	CY	262	\$ 9.50	\$ 2,489.00
00020	Site Seeding	EACH	1	\$ 550.00	\$ 550.00
00021	Fence Removal and Disposal	LF	233	\$ 0.75	\$ 174.75
00022	Concrete Saw Cut	LF		\$ 1.00	\$ -
00023	Septic/Cistern Removal	EACH		\$ 100.00	\$ -
<b>Invoice Total</b>					\$ 12,101.75
<b>Less 0% Retainage</b>					\$ -
<b>Amount Due this Invoice</b>					\$ 12,101.75

H

↓

P/C



# CITY OF MINOT STRUCTURE DEMOLITION

## Work Order

Bid Package No. 2019 Round 1 Structure Demolition and Site Restoration Project #3755.12 File No. S8003

Street Address: <u>816 7<sup>th</sup> Ave NW</u>		Zip: <u>58703</u>	
Contractor: <u>DIG IT UP</u>		Subcontractor:	
Main Struc. Sq. Ft.: <u>1496</u>	Add. Struc. Sq Ft.: <u>400</u>	Total Flat Work Sq. Ft.: <u>2961</u>	Approved Pay Item No.: <u>00002</u>
County: <u>WARD</u>			

### CATEGORY A - C&D STRUCTURE

- 00001: Structures, 1-1499 sq.ft.       00002: Structures, 1500-2999 sq.ft.

### CATEGORY B - VACANT LOTS

- 00003: Concrete Removal, 0-1499 sq.ft.

### CATEGORY C - SUPPLEMENTAL BID ITEMS

- |  |                    |   |                  |
|--|--------------------|---|------------------|
| <input type="checkbox"/> 00004: Asbestos Abatement - Floor Material                          | X _____ SF         | <input type="checkbox"/> 00014: Removal of Tree and Stump -Greater than 36" Dia.    | X _____ EACH     |
| <input type="checkbox"/> 00005: Asbestos Abatement - Roofing Material                        | X _____ SF         | <input type="checkbox"/> 00015: Removal of Tree Hangers                             | X _____ PER TREE |
| <input type="checkbox"/> 00006: Asbestos Abatement -Ceiling Material                         | X _____ SF         | <input type="checkbox"/> 00016: Removal of Stump greater than 8" and up to 36" Dia. | X _____ EACH     |
| <input type="checkbox"/> 00007: Asbestos Abatement - Wall Material                           | X _____ SF         | <input type="checkbox"/> 00017: Removal of Stump -Greater than 36" Dia.             | X _____ EACH     |
| <input type="checkbox"/> 00008: Asbestos Abatement - Misc. Duct Insulation                   | X _____ SF         | <input checked="" type="checkbox"/> 00018: Topsoil                                  | X <u>74</u> CY   |
| <input type="checkbox"/> 00009: Asbestos Abatement - Attic and Wall Insulation               | X _____ SF         | <input checked="" type="checkbox"/> 00019: Borrow                                   | X <u>262</u> CY  |
| <input type="checkbox"/> 00010: Asbestos Abatement - Underground Asbestos Pipe or Wrap       | X _____ LF         | <input checked="" type="checkbox"/> 00020: Site Seeding                             | X <u>1</u> EACH  |
| <input type="checkbox"/> 00011: Asbestos Abatement - Transite Siding                         | X _____ SF         | <input checked="" type="checkbox"/> 00021: Fence Removal and Disposal               | X <u>233</u> LF  |
| <input type="checkbox"/> 00012: Asbestos Abatement - Caulking and Window Glaze               | X _____ PER WINDOW | <input type="checkbox"/> 00022: Concrete Saw Cut                                    | X _____ LF       |
| <input type="checkbox"/> 00013: Removal of Tree and stump greater than 8" and up to 36" Dia. | X _____ EACH       | <input type="checkbox"/> 00023: Septic/Cistern Removal                              | X _____ EACH     |

Comments: demo started 6-13-19 DE demo completed 6-14-19 DE

Complete Date: 6-22-19 CDM Smith Monitor: Deane M. Johnson

**FINAL WALKTHROUGH AND INSPECTION**

CDM Smith Supervisor Name: Justin Redding Contractor Supervisor Name: Mac Weppen

Signature: Justin Redding Signature: Mac Weppen

Date: 6-25-19 Date: 6/25/2019

QA/QC by: \_\_\_\_\_ PRINT NAME SIGNATURE

## Property Description

Invoice 1 *FLD 093*

13 9th St SE Structure  
Demolition and Site Restoration  
Minot, North Dakota

Item	DESCRIPTION	UNITS	QTY	UNIT PRICE	AMOUNT
00001	Main Structure Removal (1 to 1,499 sf)	EACH		\$ 8,000.00	\$ -
00002	Main Structure Removal (1,500 to 2,999 sf)	EACH	1	\$ 8,000.00	\$ 8,000.00
00003	Concrete Removal (0 to 1,499 sf)	EACH		\$ 1,000.00	\$ -
00004	Asbestos Abatement - Floor Material	SF		\$ 4.25	\$ -
00005	Asbestos Abatement - Roofing Material	SF		\$ 20.00	\$ -
00006	Asbestos Abatement - Ceiling Material	SF		\$ 6.50	\$ -
00007	Asbestos Abatement - Wall Material	SF		\$ 5.50	\$ -
00008	Asbestos Abatement - Misc. Duct Insulation	SF		\$ 20.00	\$ -
00009	Asbestos Abatement - Attic/Wall Insulation	SF		\$ 15.00	\$ -
00010	Asbestos Abatement - Underground Asbestos Pipe or Wrap	LF	60	\$ 10.00	\$ 600.00
00011	Asbestos Abatement - Transite Siding	SF		\$ 6.00	\$ -
00012	Asbestos Abatement - Caulking and Window Glaze	Per Window		\$ 200.00	\$ -
00013	Removal of Tree and Stump - greater than 8" up to 36" Diameter	EACH		\$ 200.00	\$ -
00014	Removal of Tree and Stump - greater than 36" Diameter	EACH		\$ 400.00	\$ -
00015	Removal of Tree Hangers	All Per Tree		\$ 50.00	\$ -
00016	Removal of Stump - greater than 8" up to 36" Diameter	EACH		\$ 100.00	\$ -
00017	Removal of Stump - greater than 36" Diameter	EACH		\$ 200.00	\$ -
00018	Topsoil	CY	105	\$ 12.00	\$ 1,260.00
00019	Borrow	CY	590	\$ 9.50	\$ 5,605.00
00020	Site Seeding	EACH	1	\$ 550.00	\$ 550.00
00021	Fence Removal and Disposal	LF		\$ 0.75	\$ -
00022	Concrete Saw Cut	LF		\$ 1.00	\$ -
00023	Septic/Cistern Removal	EACH		\$ 100.00	\$ -
<b>Invoice Total</b>					\$ 16,015.00
<b>Less 0% Retainage</b>					\$ -
<b>Amount Due this Invoice</b>					\$ 16,015.00

*PF*  
↓  
*PF*



# CITY OF MINOT STRUCTURE DEMOLITION

## Work Order

Bid Package No. 2019 Round 1 Structure Demolition and Site Restoration Project #3755.12 File No. SB004

Street Address: <u>139 ST SE</u>			Zip: <u>58701</u>	
Contractor: <u>DIG IT UP</u>			Subcontractor:	
Main Struc. Sq. Ft.: <u>1728</u>	Add. Struc. Sq Ft.: <u>48</u>	Total Flat Work Sq. Ft.: <u>2258</u>	Approved Pay Item No.: <u>00002</u>	County: <u>WARD</u>

### CATEGORY A - C&D STRUCTURE

- 00001: Structures, 1-1499 sq.ft.       00002: Structures, 1500-2999 sq.ft.

### CATEGORY B - VACANT LOTS

- 00003: Concrete Removal, 0-1499 sq.ft.

### CATEGORY C - SUPPLEMENTAL BID ITEMS

- |   |                    |   |                  |
|---|--------------------|---|------------------|
| <input type="checkbox"/> 00004: Asbestos Abatement - Floor Material                               | X _____ SF         | <input type="checkbox"/> 00014: Removal of Tree and Stump -Greater than 36" Dia.    | X _____ EACH     |
| <input type="checkbox"/> 00005: Asbestos Abatement - Roofing Material                             | X _____ SF         | <input type="checkbox"/> 00015: Removal of Tree Hangers                             | X _____ PER TREE |
| <input type="checkbox"/> 00006: Asbestos Abatement -Ceiling Material                              | X _____ SF         | <input type="checkbox"/> 00016: Removal of Stump greater than 8" and up to 36" Dia. | X _____ EACH     |
| <input type="checkbox"/> 00007: Asbestos Abatement - Wall Material                                | X _____ SF         | <input type="checkbox"/> 00017: Removal of Stump -Greater than 36" Dia.             | X _____ EACH     |
| <input type="checkbox"/> 00008: Asbestos Abatement - Misc. Duct Insulation                        | X _____ SF         | <input checked="" type="checkbox"/> 00018: Topsoil                                  | X <u>105</u> CY  |
| <input type="checkbox"/> 00009: Asbestos Abatement - Attic and Wall Insulation                    | X _____ SF         | <input checked="" type="checkbox"/> 00019: Borrow                                   | X <u>590</u> CY  |
| <input checked="" type="checkbox"/> 00010: Asbestos Abatement - Underground Asbestos Pipe or Wrap | X <u>600</u> LF    | <input checked="" type="checkbox"/> 00020: Site Seeding                             | X <u>1</u> EACH  |
| <input type="checkbox"/> 00011: Asbestos Abatement - Transite Siding                              | X _____ SF         | <input type="checkbox"/> 00021: Fence Removal and Disposal                          | X _____ LF       |
| <input type="checkbox"/> 00012: Asbestos Abatement - Caulking and Window Glaze                    | X _____ PER WINDOW | <input type="checkbox"/> 00022: Concrete Saw Cut                                    | X _____ LF       |
| <input type="checkbox"/> 00013: Removal of Tree and stump greater than 8" and up to 36" Dia.      | X _____ EACH       | <input type="checkbox"/> 00023: Septic/Cistem Removal                               | X _____ EACH     |

Comments: demo started 6-5-19 5M demo completed 6-7-19 5M  
60 LF asbestos gas/line abated 6-21-19 DE

Complete Date: 6-22-19 CDM Smith Monitor: Diane M. Eukyma

#### FINAL WALKTHROUGH AND INSPECTION

CDM Smith Supervisor Name: Justin Redding Contractor Supervisor Name: Max Weppel  
 Signature: Justin Redding Signature: Max Weppel  
 Date: 6-25-19 Date: 6/25/2019

QA/QC by: \_\_\_\_\_ PRINT NAME SIGNATURE

## Property Description

Invoice 1

FLD115

716 4th St NW Structure  
Demolition and Site Restoration  
Minot, North Dakota

Item	DESCRIPTION	UNITS	QTY	UNIT PRICE	AMOUNT
00001	Main Structure Removal (1 to 1,499 sf)	EACH	1	\$ 8,000.00	\$ 8,000.00
00002	Main Structure Removal (1,500 to 2,999 sf)	EACH		\$ 8,000.00	\$ -
00003	Concrete Removal (0 to 1,499 sf)	EACH		\$ 1,000.00	\$ -
00004	Asbestos Abatement - Floor Material	SF		\$ 4.25	\$ -
00005	Asbestos Abatement - Roofing Material	SF		\$ 20.00	\$ -
00006	Asbestos Abatement - Ceiling Material	SF		\$ 6.50	\$ -
00007	Asbestos Abatement - Wall Material	SF		\$ 5.50	\$ -
00008	Asbestos Abatement - Misc. Duct Insulation	SF	10	\$ 20.00	\$ 200.00
00009	Asbestos Abatement - Attic/Wall Insulation	SF		\$ 15.00	\$ -
00010	Asbestos Abatement - Underground Asbestos Pipe or Wrap	LF	65	\$ 10.00	\$ 650.00
00011	Asbestos Abatement - Transite Siding	SF		\$ 6.00	\$ -
00012	Asbestos Abatement - Caulking and Window Glaze	Per Window		\$ 200.00	\$ -
00013	Removal of Tree and Stump - greater than 8" up to 36" Diameter	EACH		\$ 200.00	\$ -
00014	Removal of Tree and Stump - greater than 36" Diameter	EACH		\$ 400.00	\$ -
00015	Removal of Tree Hangers	All Per Tree		\$ 50.00	\$ -
00016	Removal of Stump - greater than 8" up to 36" Diameter	EACH		\$ 100.00	\$ -
00017	Removal of Stump - greater than 36" Diameter	EACH		\$ 200.00	\$ -
00018	Topsoil	CY	62	\$ 12.00	\$ 744.00
00019	Borrow	CY	313	\$ 9.50	\$ 2,973.50
00020	Site Seeding	EACH	1	\$ 550.00	\$ 550.00
00021	Fence Removal and Disposal	LF		\$ 0.75	\$ -
00022	Concrete Saw Cut	LF		\$ 1.00	\$ -
00023	Septic/Cistern Removal	EACH		\$ 100.00	\$ -
<b>Invoice Total</b>					\$ 13,117.50
<b>Less 0% Retainage</b>					\$ -
<b>Amount Due this Invoice</b>					\$ 13,117.50

RF

RF or



# CITY OF MINOT STRUCTURE DEMOLITION

## Work Order

Bid Package No. 2019 Round 1 Structure Demolition and Site Restoration Project #3755.12 File No. SB05

Street Address: <u>716 4<sup>th</sup> St NW</u>			Zip: <u>58703</u>	
Contractor: <u>Dig It Up</u>			Subcontractor:	
Main Struc. Sq. Ft.: <u>864</u>	Add. Struc. Sq Ft.: <u>288</u>	Total Flat Work Sq. Ft.: <u>1471</u>	Approved Pay Item No.: <u>0001</u>	County: <u>WARD</u>

### CATEGORY A - C&D STRUCTURE

- 00001: Structures, 1-1499 sq.ft.       00002: Structures, 1500-2999 sq.ft.

### CATEGORY B - VACANT LOTS

- 00003: Concrete Removal, 0-1499 sq.ft.

### CATEGORY C - SUPPLEMENTAL BID ITEMS

- |   |                    |   |                  |
|---|--------------------|---|------------------|
| <input type="checkbox"/> 00004: Asbestos Abatement - Floor Material                               | X _____ SF         | <input type="checkbox"/> 00014: Removal of Tree and Stump -Greater than 36" Dia.    | X _____ EACH     |
| <input type="checkbox"/> 00005: Asbestos Abatement - Roofing Material                             | X _____ SF         | <input type="checkbox"/> 00015: Removal of Tree Hangers                             | X _____ PER TREE |
| <input type="checkbox"/> 00006: Asbestos Abatement -Ceiling Material                              | X _____ SF         | <input type="checkbox"/> 00016: Removal of Stump greater than 8" and up to 36" Dia. | X _____ EACH     |
| <input type="checkbox"/> 00007: Asbestos Abatement - Wall Material                                | X _____ SF         | <input type="checkbox"/> 00017: Removal of Stump -Greater than 36" Dia.             | X _____ EACH     |
| <input checked="" type="checkbox"/> 00008: Asbestos Abatement - Misc. Duct Insulation             | X <u>10</u> SF     | <input checked="" type="checkbox"/> 00018: Topsoil                                  | X <u>62</u> CY   |
| <input type="checkbox"/> 00009: Asbestos Abatement - Attic and Wall Insulation                    | X _____ SF         | <input checked="" type="checkbox"/> 00019: Borrow                                   | X <u>313</u> CY  |
| <input checked="" type="checkbox"/> 00010: Asbestos Abatement - Underground Asbestos Pipe or Wrap | X <u>65</u> LF     | <input checked="" type="checkbox"/> 00020: Site Seeding                             | X <u>1</u> EACH  |
| <input type="checkbox"/> 00011: Asbestos Abatement - Transite Siding                              | X _____ SF         | <input type="checkbox"/> 00021: Fence Removal and Disposal                          | X _____ LF       |
| <input type="checkbox"/> 00012: Asbestos Abatement - Caulking and Window Glaze                    | X _____ PER WINDOW | <input type="checkbox"/> 00022: Concrete Saw Cut                                    | X _____ LF       |
| <input type="checkbox"/> 00013: Removal of Tree and stump greater than 8" and up to 36" Dia.      | X _____ EACH       | <input type="checkbox"/> 00023: Septic/Cistem Removal                               | X _____ EACH     |

Comments: demo started & completed 6-10-19 DE  
65 LF asbestos gas line abated 6-21-19 DE

Complete Date: 6-22-19 CDM Smith Monitor: Diana M. Eckermeier

#### FINAL WALKTHROUGH AND INSPECTION

CDM Smith Supervisor Name: Justin Redding  
 Signature: Justin Redding  
 Date: 6-25-19

Contractor Supervisor Name: Max Weppner  
 Signature: Max Weppner  
 Date: 6/25/2019

QA/QC by: \_\_\_\_\_ PRINT NAME SIGNATURE

## Property Description

Invoice 1 <b>FLD118</b>	1004 3rd Ave NW Structure Demolition and Site Restoration Minot, North Dakota
-------------------------	---

PH

↓

Item	DESCRIPTION	UNITS	QTY	UNIT PRICE	AMOUNT
00001	Main Structure Removal (1 to 1,499 sf)	EACH	1	\$ 8,000.00	\$ 8,000.00
00002	Main Structure Removal (1,500 to 2,999 sf)	EACH		\$ 8,000.00	\$ -
00003	Concrete Removal (0 to 1,499 sf)	EACH		\$ 1,000.00	\$ -
00004	Asbestos Abatement - Floor Material	SF		\$ 4.25	\$ -
00005	Asbestos Abatement - Roofing Material	SF		\$ 20.00	\$ -
00006	Asbestos Abatement - Ceiling Material	SF		\$ 6.50	\$ -
00007	Asbestos Abatement - Wall Material	SF		\$ 5.50	\$ -
00008	Asbestos Abatement - Misc. Duct Insulation	SF		\$ 20.00	\$ -
00009	Asbestos Abatement - Attic/Wall Insulation	SF		\$ 15.00	\$ -
00010	Asbestos Abatement - Underground Asbestos Pipe or Wrap	LF		\$ 10.00	\$ -
00011	Asbestos Abatement - Transite Siding	SF		\$ 6.00	\$ -
00012	Asbestos Abatement - Caulking and Window Glaze	Per Window		\$ 200.00	\$ -
00013	Removal of Tree and Stump - greater than 8" up to 36" Diameter	EACH		\$ 200.00	\$ -
00014	Removal of Tree and Stump - greater than 36" Diameter	EACH		\$ 400.00	\$ -
00015	Removal of Tree Hangers	All Per Tree		\$ 50.00	\$ -
00016	Removal of Stump - greater than 8" up to 36" Diameter	EACH	1	\$ 100.00	\$ 100.00
00017	Removal of Stump - greater than 36" Diameter	EACH		\$ 200.00	\$ -
00018	Topsoil	CY	94	\$ 12.00	\$ 1,128.00
00019	Borrow	CY	187	\$ 9.50	\$ 1,776.50
00020	Site Seeding	EACH	1	\$ 550.00	\$ 550.00
00021	Fence Removal and Disposal	LF		\$ 0.75	\$ -
00022	Concrete Saw Cut	LF		\$ 1.00	\$ -
00023	Septic/Cistern Removal	EACH		\$ 100.00	\$ -

<b>Invoice Total</b>	\$ 11,554.50
Less 0% Retainage	\$ -
<b>Amount Due this Invoice</b>	<b>\$ 11,554.50</b>

PH



# CITY OF MINOT STRUCTURE DEMOLITION

## Work Order

Bid Package No. 2019 Round 1 Structure Demolition and Site Restoration Project #3755.12 File No. SB006

Street Address: <u>1004 3rd Ave NW</u>			Zip: <u>58703</u>	
Contractor: <u>Dig It UP</u>			Subcontractor:	
Main Struc. Sq. Ft.: <u>816</u>	Add. Struc. Sq Ft.: <u>240</u>	Total Flat Work Sq. Ft.: <u>1058</u>	Approved Pay Item No.: <u>0001</u>	County: <u>WARD</u>

### CATEGORY A - C&D STRUCTURE

- 00001: Structures, 1-1499 sq.ft.       00002: Structures, 1500-2999 sq.ft.

### CATEGORY B - VACANT LOTS

- 00003: Concrete Removal, 0-1499 sq.ft.

### CATEGORY C - SUPPLEMENTAL BID ITEMS

- |  |                    |  |                  |
|--|--------------------|--|------------------|
| <input type="checkbox"/> 00004: Asbestos Abatement - Floor Material                          | X _____ SF         | <input type="checkbox"/> 00014: Removal of Tree and Stump -Greater than 36" Dia.               | X _____ EACH     |
| <input type="checkbox"/> 00005: Asbestos Abatement - Roofing Material                        | X _____ SF         | <input type="checkbox"/> 00015: Removal of Tree Hangers  | X _____ PER TREE |
| <input type="checkbox"/> 00006: Asbestos Abatement -Ceiling Material                         | X _____ SF         | <input checked="" type="checkbox"/> 00016: Removal of Stump greater than 8" and up to 36" Dia. | X <u>1</u> EACH  |
| <input type="checkbox"/> 00007: Asbestos Abatement - Wall Material                           | X _____ SF         | <input type="checkbox"/> 00017: Removal of Stump -Greater than 36" Dia.                        | X _____ EACH     |
| <input type="checkbox"/> 00008: Asbestos Abatement - Misc. Duct Insulation                   | X _____ SF         | <input checked="" type="checkbox"/> 00018: Topsoil   | X <u>94</u> CY   |
| <input type="checkbox"/> 00009: Asbestos Abatement - Attic and Wall Insulation               | X _____ SF         | <input checked="" type="checkbox"/> 00019: Borrow  | X <u>187</u> CY  |
| <input type="checkbox"/> 00010: Asbestos Abatement - Underground Asbestos Pipe or Wrap       | X _____ LF         | <input checked="" type="checkbox"/> 00020: Site Seeding  | X <u>1</u> EACH  |
| <input type="checkbox"/> 00011: Asbestos Abatement - Transite Siding                         | X _____ SF         | <input type="checkbox"/> 00021: Fence Removal and Disposal                                     | X _____ LF       |
| <input type="checkbox"/> 00012: Asbestos Abatement - Caulking and Window Glaze               | X _____ PER WINDOW | <input type="checkbox"/> 00022: Concrete Saw Cut   | X _____ LF       |
| <input type="checkbox"/> 00013: Removal of Tree and stump greater than 8" and up to 36" Dia. | X _____ EACH       | <input type="checkbox"/> 00023: Septic/Cistem Removal  | X _____ EACH     |

Comments: demo started 6-17-19 JR demo completed 6-18-19 JR

Complete Date: 6-22-19

CDM Smith Monitor: Diane M. Entomoe

#### FINAL WALKTHROUGH AND INSPECTION

CDM Smith Supervisor Name: Justin Redding

Contractor Supervisor Name: MAX WIEPPEL

Signature: [Signature]

Signature: [Signature]

Date: 6-25-19

Date: 6/25/2019

QA/QC by: \_\_\_\_\_  
PRINT NAME

\_\_\_\_\_  
SIGNATURE





ATTACHMENT II-E

FINAL LIEN WAIVER AFFIDAVIT BY SUBCONTRACTOR

Horsley Specialties, Inc. has furnished or will furnish certain labor, materials, or equipment on the 2019 Round 1 Structure Demolition and Site Restoration Project at 511 12th St SW, 615 2nd Ave NE, 1607 East Burdick Expy, 420 9th St SE, 816 7th Ave NW, 13 9th St SE, 716 4th St NW and 1004 3rd Ave NW (the "Project"). In consideration of \$ 21,683.00 representing the sum total of payments to date and other good and valuable consideration, the receipt and sufficiency of which is hereby acknowledged, the undersigned waives and releases any right which it now has or in the future may have to claim a mechanic's lien or any other lien rights, and waives and releases all other claims of any kind against: (a) the real property where the Project is located; (b) the improvements and other property located thereon; (c) the Owner and its title company and lender and their employees, officers, and agents; and, (d) the surety or sureties of the Owner.

In order to induce payment to be made to the undersigned, the undersigned certifies that it has paid all of its subcontractors, suppliers, and employees for all items connected with the above-referenced Project. The undersigned will indemnify the Owner and its lender and title company and the Contractor for all costs and expenses, including attorney's fees, incurred as a result of claims that any of the undersigned's subcontractors, suppliers, or employees have not been paid or relating to the enforcement of this paragraph.

The undersigned has executed this waiver voluntarily and with full knowledge of the undersigned's rights under law.

EXECUTED this 26 day of June, 2019.

Name of Subcontractor Company: Horsley Specialties, Inc.

By Authorized Representative: [Signature]

Printed Name: Tim Beets, Branch Manager


Title: Branch Manager

Notary's Acknowledgement

Before me, the undersigned, on this day personally appeared Tim Beets, who first being duly sworn by me to be the person whose name is subscribed to the foregoing Lien Waiver Affidavit, acknowledged that he/she has the authority to make this Lien Waiver Affidavit, and further acknowledged to me that he/she executed the same for the purpose and consideration therein expressed.

GIVEN UNDER MY HAND AND SEAL OF OFFICE on this 26 day of June, 2019.

(Seal)



[Signature]

Pamela A. Nelson  
Notary Public, State of North Dakota

My commission expires January 31, 2020