

Also emailed on 7-2-19



Invoice

DATE	INVOICE #
6/29/2019	6837

BILL TO
CITY OF MINOT 515 2ND AVENUE SW MINOT, ND 58701

FOR YOUR CONVIENCE WE NOW ACCEPT
VISA, MASTERCARD AND DISCOVER.

Project		P.O. No.	TERMS
RELOCATE HOME SWEET HOME STRUCTURE			Net 30
DESCRIPTION	QUANTITY	RATE	AMOUNT
TOTAL LUMP SUM BID PRICE TO RELOCATE HOME SWEET HOME STRUCTURE	1	565,770.00	565,770.00
CHANGE ORDER #1	1	17,692.75	17,692.75
~~~~~ CHANGE ORDER ~~~~~ September 18, 2018 > Added 1 EXCAVATING. (+\$17,962.50) Total change to estimate +\$17,962.50 ~~~~~			
~~~~~ CHANGE ORDER ~~~~~ November 7, 2018 > Decreased price of EXCAVATING from \$17,962.50 to \$17,692.50. (-\$270.00) Total change to estimate -\$270.00 ~~~~~			
~~~~~ CHANGE ORDER ~~~~~ November 7, 2018 > Increased price of EXCAVATING from \$17,692.50 to \$17,692.75. (+\$0.25) Total change to estimate +\$0.25 ~~~~~			
PAYMENT #1	1	-238,000.00	-238,000.00
PAYMENT #2	1	-234,261.47	-234,261.47
A LATE PAYMENT CHARGE (15% PER MONTH) IS CHARGED ON ALL PAST DUE ACCOUNTS AFTER 30 DAYS.		PHONE: (701) 722-3315 FAX: (701) 722-3216 E-MAIL: DIGITUP@SRT.COM	<b>TOTAL</b> \$111,201.28