

Date of Issuance: 6/11/19	Effective Date: 6/11/2019
Owner: City of Minot, ND	Owner's Contract No.: 4195
Contractor: Wagner Construction	Contractor's Project No.:
Engineer: Houston Engineering, Inc.	Engineer's Project No.: HEI-6027.049
Project: Sundre Raw Water Supply Pipeline	Contract Name:

The Contract is modified as follows upon execution of this Change Order:

Item #19 Pipeline Markers – Subtract 20 EA at \$50/EA for a DECREASE of \$1,000.00

Item #27 Class 13 Gravel Surfacing 6" Compacted Thickness – Subtract 357 SY at \$10/SF for a DECREASE of \$3,570.00

ADD Item CO #7 Pipeline Insulation – Add 256 SF at \$8/SF for an INCREASE of \$2,048.00

The total contract change for these items is a DECREASE of \$2,522.00

Pipeline insulation added per email proposal from Matt Guerton dated 11/14/2017, approved by the City and accepted per email notice from Dave Schwengler dated 11/14/2017.

Attachments:

CHANGE IN CONTRACT PRICE	CHANGE IN CONTRACT TIMES <i>[note changes in Milestones if applicable]</i>
Original Contract Price: <u>\$ 6,992,686.00</u>	Original Contract Times: Substantial Completion: <u>March 15, 2018</u> Ready for Final Payment: <u>April 16, 2018</u>
[Increase] [Decrease] from previously approved Change Orders No. <u>1</u> to No. <u>6</u> : <u>\$ 23,342.85</u>	[Increase] [Decrease] from previously approved Change Orders No. <u>1</u> to No. <u>5</u> : Substantial Completion: <u>153 Days</u> Ready for Final Payment: <u>153 Days</u>
Contract Price prior to this Change Order: <u>\$ 7,016,028.85</u>	Contract Times prior to this Change Order: Substantial Completion: <u>Aug 15, 2018</u> Ready for Final Payment: <u>Sep 16, 2018</u>
[Increase] [Decrease] of this Change Order: <u>\$2,522.00</u>	[Increase] [Decrease] of this Change Order: Substantial Completion: <u>0 calendar days</u> Ready for Final Payment: <u>0 calendar days</u>
Contract Price incorporating this Change Order: <u>\$ 7,013,506.85</u>	Contract Times with all approved Change Orders: Substantial Completion: <u>Aug 15, 2018</u> Ready for Final Payment: <u>Sep 16, 2018</u>

RECOMMENDED:	ACCEPTED:	ACCEPTED:
By: <u>[Signature]</u> Engineer (if required)	By: <u>[Signature]</u> Owner (Authorized Signature)	By: <u>[Signature]</u> Contractor (Authorized Signature)
Title: <u>Project Engineer</u>	Title: <u>Director of Public Works</u>	Title: <u>Project Manager</u>
Date: <u>6/11/2019</u>	Date: <u>8/14/2019</u>	Date: <u>06/12/19</u>

**Approved by Funding Agency (if
applicable)**

By: _____

Date:

Title: _____

