

This is **EXHIBIT K**, consisting of 3 pages, referred to in and part of the **Agreement between Owner and Engineer for Professional Services** dated May 14, 2018.

**AMENDMENT TO OWNER-ENGINEER AGREEMENT
Amendment No. 1**

The Effective Date of this Amendment is: November 19, 2019

Background Data

Effective Date of Owner-Engineer Agreement: May 14, 2018

Owner: City of Minot

Engineer: Apex Engineering Group, Inc.

Project: 31st Avenue Southeast Reconstruction – Broadway to 13th Street Southeast

Nature of Amendment:

 X Modifications of payment to Engineer

Description of Modifications:

See attached memo for description of modifications

Agreement Summary:

Original agreement amount:	\$ <u>1,336,899.27</u>
Net change for prior amendments:	\$ <u>0.00</u>
This amendment amount:	\$ <u>51,668.00</u>
Adjusted Agreement amount:	\$ <u>1,388,567.27</u>

Change in time for services (days or date, as applicable): NA

The foregoing Agreement Summary is for reference only and does not alter the terms of the Agreement, including those set forth in Exhibit C.

Owner and Engineer hereby agree to modify the above-referenced Agreement as set forth in this Amendment. All provisions of the Agreement not modified by this or previous Amendments remain in effect.

OWNER: City of Minot

ENGINEER: Apex Engineering Group, Inc.

By: _____
Print name: Shaun Sipma

By: _____
Print name: Josh Olson, PE

Title: Mayor

Title: Vice President

Date Signed: _____

Date Signed: _____