

Date of Issuance: 8/10/2020	Effective Date: 6/29/2020
Owner: City of Minot, ND	Owner's Contract No.: 4390
Contractor: Unlimited Excavating, LLC/Basaraba Excavating	Contractor's Project No.:
Engineer: City Engineer	Engineer's Project No.: 4390
Project: 2019 Storm Sewer Rehabilitation	Contract Name:

The Contract is modified as follows upon execution of this Change Order:

Description: Quantity adjustments based on field survey and installed quantities.

Line Item Adjustments:

63 - Drill Seeding – 3503 SY to 4125 SY
CO5 – Erosion Control Blanket – 383 SY to 1006 SY

Add Line Item:

CO6 – 6IN Gate Valve – 0 EA to 1 EA

Attachments: *[List documents supporting change]*

CHANGE IN CONTRACT PRICE	CHANGE IN CONTRACT TIMES <i>[note changes in Milestones if applicable]</i>
Original Contract Price: \$ <u>362,044.97</u>	Original Contract Times: Substantial Completion: <u>October 4, 2019</u> Ready for Final Payment: <u>October 25, 2019</u> days or dates
[Increase] [Decrease] from previously approved Change Orders No. <u>0</u> to No. <u>1</u> : \$ <u>44,864.08</u>	[Increase] [Decrease] from previously approved Change Orders No. <u> </u> to No. <u>1</u> : Substantial Completion: <u>259</u> Ready for Final Payment: <u>252</u> days
Contract Price prior to this Change Order: \$ <u>406,909.05</u>	Contract Times prior to this Change Order: Substantial Completion: _____ Ready for Final Payment: _____ days or dates
[Increase] [Decrease] of this Change Order: \$ <u>4,148.56</u>	[Increase] [Decrease] of this Change Order: Substantial Completion: <u>June 25, 2020</u> Ready for Final Payment: <u>July 3, 2020</u> days or dates
Contract Price incorporating this Change Order: \$ <u>411,057.61</u>	Contract Times with all approved Change Orders: Substantial Completion: <u>June 25, 2020</u> Ready for Final Payment: <u>July 3, 2020</u> days or dates

RECOMMENDED:		ACCEPTED:		ACCEPTED:	
By: _____	By: <u>[Signature]</u>	By: <u>[Signature]</u>	By: _____	By: _____	By: _____
Engineer (if required)	Owner (Authorized)	Owner (Authorized)	Contractor (Authorized)	Contractor (Authorized)	Contractor (Authorized)
Title: _____	Title <u>Asst. PW Director</u>	Title <u>Asst. PW Director</u>	Title <u>managing member</u>	Title _____	Title _____
Date: _____	Date <u>9/1/20</u>	Date <u>9/1/20</u>	Date <u>8-19-2020</u>	Date _____	Date _____