

# City of Minot

**TO:** Mayor Chuck Barney  
Members of the City Council

**FROM:** Dan Jonasson, Director of Public Works

**DATE:** February 22, 2018

**SUBJECT:** MREFPP update

## I. RECOMMENDED ACTION

1. Informational

## II. DEPARTMENT CONTACT PERSONS

Dan Jonasson, Director of Public Works 857-4140

## III. DESCRIPTION

### A. Background

Status updates from the design engineers for phases of the MREFPP in progress are attached for the Committee/Councils information.

B. All permits have been now been received for phases 1-3 of the flood protection project and the SRJB awarded the contracts for these phases of the project.

C. Pre-construction conferences will be held for phase 2,3 on March 1, 2018 at 9:00 AM at the offices of Public Works

D. Pre-construction conference for phase 1 will be held on March 1, 2018 at 1:00 PM at the offices of Public Works.

E. **A ground breaking ceremony for the flood protection work is scheduled for 1:30 March 28, 2018 at 16<sup>th</sup> street SW and Forrest Road. Invitations will be sent for this monumental event**

F. **The ISRB held their meeting in Minot and received public input on the updates that are being considered for the Plan of Study or how operations of the dams are done in a flood event. Public Works provided input as to items that they need to take into consideration. They were as follow:**

1. Keep in mind how full the potholes are when forecasting runoff as this makes a large impact on runoff amounts
2. Keep in mind a basin wide consideration for flows through out the basin as many areas cannot handle large flows for a long time.
3. Look at how operations are done for major rain events, not just spring runoff events.

## IV. IMPACT:

## V. ALTERNATIVES

## VI. TIME CONSTRAINTS

**VII. LIST OF ATTACHMENTS**

- A. Houston Engineering – memo February update
- B. Barr Engineering Memo February project updates